

February 2021

Lambert, Delana

From: Kimberly Kuzawa [REDACTED]
Sent: Thursday, February 18, 2021 9:51 AM
To: Lambert, Delana; Steele, Megan
Cc: Meyer, Dennis; Ziemann, Gregory (GE Healthcare); stewart.patt; Johnson, Nicole (GE Healthcare); Lindsay Gkolomeev; Lambert, Teresa
Subject: FW: CHI St. Vincent Hot Springs AirStrip Web Client Phase 1 Go Live 3/1 Training Plan
Attachments: Web and MPV Tip sheet.pdf

USE CAUTION - EXTERNAL EMAIL

Hi Lana and Megan,

Given we have firmly established that the AirStrip Web Client w/Multipatient View will be the phase 1 go live for 3/1, we wanted to circle back on the desired model for provider/end user training. Attached is the Tip Sheet outlining the functionality, and we can certainly set up remote training sessions in advance of go live if you feel those would be helpful. The demo and walk through of the functionality should not take more than 10 minutes for this phase.

Please let us know what would work best.

Thanks much,

AIRSTRIP®

Kim Kuzawa
Project Manager



Technical Support +1 877 258 5869
airstrip.com

AIRSTRIP®
www.airstrip.com

From: Kimberly Kuzawa
Sent: Wednesday, February 17, 2021 2:12 PM
To: christopher.eikel [REDACTED] Hunsicker, Brian <[REDACTED]>
Cc: Bohannon, Crystal [REDACTED] Lambert, Teresa [REDACTED]
Ziemann, Gregory (GE Healthcare) [REDACTED] Johnson, Nicole (GE Healthcare)
[REDACTED] stewart.patt [REDACTED] Vogel, Ryan [REDACTED] Floyd,
Lindsey R [REDACTED] Philip.Gehlhausen [REDACTED] Laura.Taylor [REDACTED]

[REDACTED] Robert Barnette [REDACTED] Holly.Smyth [REDACTED] Steele, Megan
[REDACTED] Catie Morrow [REDACTED] Rodriguez, Martin (GE Healthcare)
[REDACTED] Neha Patel [REDACTED]

Subject: CHI St. Vincent Hot Springs Implementation and Alignment on Phasing

Hi Chris and Brian,

I met with Teresa and Dennis last week around the AirStrip ONE implementation wanted to provide an update on the plan forward:

Phase 1

- Go live 3/1-Per Teresa will be Web Client launch from desktop in order for providers to view their patients
 - GE HL7 Engineer Martin Rodriguez has been assigned, and is targeting completing the configurations by Friday 2/17 (dependent on power and internet availability due to being located in Texas)
 - Matt Johnson, AirStrip Install Engineer is scheduled to test connectivity to configured CSG and complete AirStrip software install early next week (dependent on power and internet availability due to being located in Texas)
 - Targeting testing for phase 1 to begin mid next week in preparation for 3/1 go live. **ADT is not required for this phase.**

Phase 2

- ADT feed configuration in test-Mercy IT
- ADT testing in test-Mercy IT and AirStrip
- HL7 Outbound for document repository configuration in test-Mercy IT
- AirStrip Snippet configurations in test-AirStrip, Matt Johnson
- End to end testing-Mercy IT and AirStrip

Phase 3

- Epic hyperspace launch and flowsheet row integration configured in test-Mercy IT
- End to end testing
- Configure ADT in production-Mercy IT
- AirStrip configurations in production-AirStrip, Matt Johnson
- End to end testing
- Go live-TBD

The timing for phases 2 and 3 are dependent on Mercy IT resources, so I will defer to Ryan as to when the planning can begin for those phases. Please let me know if you have any questions.

We can discuss further during our call on Friday.

Thanks much,

AIRSTRIP®

Kim Kuzawa
Project Manager